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October 7, 2010 

Ms. Christy Brown 
U.S. Environmental Protection Agency, Region 10 
1200 Sixth Avenue, AWT-121 
Seattle, Washington 98101 

RE: MONTHLY PROGRESS REPORT-AUGUST AND SEPTEMBER 2010 
JORGENSEN FORGE FACILITY 
U.S. EPA DOCKET NO. CERCLA-10-2003-0111 
SEATTLE, WASIDNGTON 
FARALLON PN: 831-021 

Dear Ms. Brown: 

Farallon Consulting, L.L.C. , (Farallon) has prepared this monthly progress report to document 
the activities conducted during August and September 2010 at the Jorgensen Forge Facility in 
Seattle, Washington. This monthly progress report was prepared in accordance with the 
requirements in Section 24, Paragraph 77 of the Administrative Order on Consent (AOC) for 
Sampling and Analysis at the Site issued by the U.S. Environmental Protection Agency (EPA), 
Region 10, on December 10, 2003 under EPA Docket No. CERCLA-10-2003-0111. 

SCOPE OF WORK 

This monthly progress report provides: 

• A summary of field activities conducted during August and September 2010; 

• Analytical results of samples collected during August and September 201 O; 

• A summary of deliverables submitted during August and September 201 O; 

• A summary of technical and regulatory meetings with EPA during August and September 
2010; 

• A summary of planned activities, meetings, and deliverables for October and November 
2010;and 

• A summary of deviations from the AOC schedule anticipated for October and November 
2010. 

FIELD ACTIVITIES - AUGUST AND SEPTEMBER 2010 

No field activities were conducted during August and September 2010. 

ANALYTICAL RESULTS - AUGUST AND SEPTEMBER 2010 
USEPASF 

No laboratory analytical results were received during August and September 2010. 11111111111 
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DELIVERABLES - AUGUST AND SEPTEMBER 2010 

The July 2010 Progress Report was submitted to EPA on August 9, 2010. 

TECHNICAL AND REGULATORY MEETINGS WITH EPA - AUGUST AND SEPTEMBER 2010 

Teleconference calls were held with The Boeing Company (Boeing) on August 5 and 19, and 
September 2, 16, and 30, 2010 to discuss project coordination, agency discussions, deliverables, 
and schedule. 

PLANNED ACTMTIES, MEETINGS, AND DELIVERABLES - OCTOBER AND NOVEMBER 2010 

Activities 

No sampling activities are proposed during October and November 2010. 

Meetings 

Project coordination meetings with Boeing are anticipated to occur bi-weekly during October 
and November 2010. 

Deliverables 

The following deliverables will be provided to EPA during October and November 2010: 

• Monthly Progress Report-October 2010 by November 10, 2010. 

DEVIATIONS FROM AOC SCHEDULE - OCTOBER AND NOVEMBER 2010 

EPA issued an extension of the Second Draft Environmental Engineering/Cost Analysis 
(EE/CA) on September 28, 2010. The due date of the Second Draft EE/CA is November 15, 
2010. 

CLOSING 

Farallon trusts that this monthly progress report provides sufficient information for EPA. If you 
have questions regarding this project, please contact the undersigned at (425) 295-0800. 

Sincerely, 

cc: Mr. E. Gilbert Leon Jr., EMJ 
Mr. Ron Altier, Jorgensen Forge Corporation 
Mr. Bill Joyce; Salter Joyce Ziker, PLLC 
Messrs. Ryan Barth and David Templeton; Anchor Environmental, L.L.C. 
Mr. Josh Lipsky, Cascadia Law Group 

AED:bw 
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